

Moving forward from NEPAL INVESTMENT SUMMIT



GOVERNMENT OF NEPAL
OFFICE OF THE INVESTMENT BOARD





Public Projects
Showcased



Energy Projects
Showcased



Applications
Received



Unsolicited
Applications



Energy Projects
Showcased

1. LOWER ARUN HYDROELECTRIC PROJECT

Status:

- Pre-qualification process completed
 - Process of Invitation of RFP is underway.
-

2. TAMOR STORAGE HYDROELECTRIC PROJECT

Status:

- Pre-qualification process and final selection completed
- MoU Negotiations underway



Energy Projects
Showcased

3. WEST SETI AND SR6 HYDROELECTRIC PROJECT

Status:

- Pre-qualification process completed
- Process of RFP underway

4. NALSINGAD HYDROELECTRIC PROJECT

Status:

- No application



Energy Projects
Showcased

5. SUNKOSHI-II STORAGE HYDROELECTRIC PROJECT

Status:

- Pre-qualification process completed

6. SUNKOSHI-III STORAGE HYDROELECTRIC PROJECT

Status:

- Pre-qualification process completed



Energy Projects
Showcased

7. WEST SETI HYDROELECTRIC PROJECT

(INDEPENDENT)

Status:

- Application not qualified/no applications
-

8. SR6 HYDROELECTRIC PROJECT

(INDEPENDENT)

Status:

- Application not qualified/no applications



Unsolicited
Applications

1. GREENERGY SOLAR PROJECT

Status:

- MOU is on process

4

Projects under
Facilitation

1. ARUN HYDROELECTRIC PROJECT

Status:

- Construction at an advanced stage (25%+ completed)
- Alignment finalized for transmission line
- Local benefits plans have been approved and being implemented
- Financial Closure approaching

4

Projects under
Facilitation

2. UPPER KARNALI HYDROELECTRIC PROJECT

Status:

- PPA negotiations with Bangladesh Government in final stage
- Land acquisition in process

4

Projects under
Facilitation

3. UPPER MARSHYANGDI-II HYDROELECTRIC PROJECT

Status:

- Project Optimization Report Submitted to OIBN
- PDA negotiation will start soon.

4

Projects under
Facilitation

4. DOLMA FUND MANAGEMENT SOLAR

Status:

- Technical and Financial Analysis of Chilime site underway
- Company searching alternate site for Lomanthang replacement

THANK YOU

